
 

 

DATE:            January 21, 2021 
 
TO: Todd Wyett, Chairman 
 State Transportation Commission 
 
FROM: Paul C. Ajegba 
 Director 
 
SUBJECT: Waiver of Commission Approval 
 
The projects and descriptions documented in Exhibit A, attached, are contracts between the Michigan 
Department of Transportation, local public agencies, rail, and passenger transportation.  These contracts 
require approval of the State Transportation Commission (STC).  The approximate 13-week delay if 
Commission approval were deferred to the next STC meeting of April 22, 2021, would result in a delay in 
transmittal of funds, jeopardize project schedules, and transportation services.     
 
The projects and descriptions documented in Exhibit A-1 attached, will be let by the Michigan Department 
of Transportation on February 5, 2021.  These projects require pre-approval as the engineers’ estimates 
are over $500,000.  The approximate 13-week delay resulting if Commission pre-approval were deferred 
to the next STC meeting on April 22, 2021, would delay the transmittal of the contract documents to the 
low bidders, and jeopardize the construction schedules.  
 
The projects and descriptions documented in Exhibit A-2, attached, were let by the Michigan Department 
of Transportation on January 8, 2021.  The low bids received were more than 10% over the engineers’ 
estimate, or only received one bid, and therefore require approval by the STC.  The approximate 13-week 
delay resulting if Commission approval were deferred to the next STC meeting on April 22, 2021, would 
delay the transmittal of the contract documents to the low bidders, and jeopardize the construction 
schedule. 
 
Thus, a waiver of the required Commission approval is requested, as provided in Commission Resolution 
79-3, as amended, footnote F: 
 

“If, in the opinion of the Director, the public interest requires that a certain contract be awarded or 
an agreement be executed prior to approval by the Commission, hereunder, the Director shall seek 
a waiver of the required approval from the Chairman of the Transportation Commission.  If the 
request of the approval is verbal, the waiver shall be confirmed, in writing, within fourteen (14) 
days.” 

 
If the waiver is granted, the Department will proceed to execute the items noted above. 
 

Signed copy on file 
______________________________ 

       Director       
The request for waiver of Commission approval of the above-mentioned item is approved. 
 
Signed copy on file      01/21/2021 
__________________________________  ______________________________ 
Todd Wyett, Chairman     Date 
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             EXHIBIT A 
 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

 
CONTRACTS 

 
January 21, 2021 

 
The following contracts are being submitted for approval. The appropriate documents will be 
approved by the Attorney General and comply with all legal and fiscal requirements prior to award. 
 
******************************************************************************************************************** 

CONTRACTS 
 
1. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2020-5388) between MDOT and the Cass County Road Commission will provide for 
participation in the following improvements: 
  
PART A  
Tree removal and clearing work along Downey Street from Indian Trail to Red Mill Road.  
  
PART B  
Tree removal work along Redfield Street from Fir Road to Brush Road. 
  
PART C  
Tree removal work along Dailey Road from Pokagon Highway to Beeson Street. 
  
Estimated Funds: 
      PART A PART B PART C TOTAL 
Federal Highway Administration Funds $36,558.00 $26,244.00  $25,272.00 $  88,074.00 
Cass County Road Commission Funds $  6,354.84 $  9,244.48  $  2,857.06  $  18,456.38 
Total Funds     $42,912.84  $35,488.48 $28,129.06  $106,530.38 
 
 

2. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2020-5395) between MDOT and the Board of County Road Commissioners of the County of 
Allegan will provide for funding participation in the following construction improvements: 
  
Hot mix asphalt resurfacing work along 56th Street from Highway M-89 to 126th Street and along 126th 
Street from 56th Street to 58th Street. 
  
Estimated Funds: 
  
Federal Highway Administration Funds      $16,400 
State Restricted Trunkline Funds       $  3,600 
Total Funds          $20,000 
  
ST 03021 - 128067; Allegan County 
Local Letting  
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3. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2020-5435) between MDOT and the St. Clair County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 
  
PART A  
Rehabilitation work for structure 10124, which carries Fisher Road over Burtch Creek; structure 10060, 
which carries Masters Road over the Belle River; structure 10178, which carries Duce Road over 
Jackson Drain; structure 10180, which carries Comstock Road over Eves Drain; and structure 10199, 
which carries Bricker Road over Mill Creek, including cleaning and coating of structural steel and 
maintenance of traffic work. 

 
PART B 
Rehabilitation work for structure 10079, which carries Jeddo Road over Burtch Creek, including 
cleaning and coating of structural steel and maintenance of traffic work. 
  
Estimated Funds:     
       PART A  PARTB TOTAL 
Federal Highway Administration Funds  $285,900  $   -0-    $285,900 

State Restricted Trunkline Funds                              $  53,600                $61,800           $115,400 
St. Clair County Road Commission Funds                $  17,900               $  3,200           $  21,100 
Total Funds                                                                $357,400              $65,000           $422,400 

  

BO 77000; MCS 77000 – 206103, 206104 
Letting of 1/8/2021 
 

4. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2020-5438) between MDOT and the Village of L'Anse will provide for funding participation in 
the construction of the following improvements utilizing State Transportation Economic Development 
(TED) Category B Funds: 
  
Hot mix asphalt cold milling and resurfacing work along Baraga Avenue from L'Anse Avenue to Main 
Street and hot mix asphalt crushing, shaping, and resurfacing work along L'Anse Avenue from Highway 
US-41 to Broad Street. 
  
Estimated Funds: 
 
State Restricted TED Funds       $245,000 
Village of L'Anse Funds          $245,000 
Total Funds         $490,000 
  
EDB 07000 – 211601; Baraga County 
Local Letting 
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5. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2020-5439) between MDOT and the Otsego County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development (TED) Category F Funds: 
  
Cold milling and resurfacing work along South Townline Road from Highway M-32 West to Milbocker 
Road. 
  
Estimated Funds: 
  
State Restricted TED Funds       $357,093 
Otsego County Road Commission Funds        $119,033 
Total Funds         $476,126 
  
EDF 69000 – 210009 
Local Letting  
 

6. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2020-5479) between MDOT and the Montmorency County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds, designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt base crushing, shaping and resurfacing work along County Road 612 from Eagle Point 
Drive to 369 feet east of Meridian Line Road, including trenching, aggregate base, aggregate shoulders 
and approaches, permanent signing, permanent pavement markings, and turf establishment work. 
  
Estimated Funds: 
       
State Restricted TED Funds       $  58,600 
FHWA STP – Rural Funds       $383,300 
Montmorency County Road Commission Funds     $  42,100 
Total Funds         $484,000 
  
STL 60000 – 205337 
Letting of 1/8/2021  

 
7. PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs  

Project Authorization (20) Revision (3) under Master Agreement (2012-0072) between MDOT and the 
City of Detroit will extend the authorization term by two years to provide sufficient time for the City to 
complete the projects.  The projects are ongoing and have been delayed because of coronavirus 
restrictions. The original authorization provides state matching funds for the FY 2015 and FY 2016 
Federal Section 5307 Urbanized Area Formula Capital Program grant for the purchase of replacement 
buses, communication and support equipment, software, support vehicles, and signage and for 
surveillance/security, architectural and engineering work, preventive maintenance, education/training, 
and planning.  The revised authorization term will be June 27, 2016, through June 26, 2023.  The 
authorization amount remains unchanged at $73,191,077.  The term of the master agreement is from 
October 1, 2011, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2012 through FY 2016.  Source of Funds: Federal Transit 
Administration Funds - $58,552,861; FY 2015, FY 2016, and FY 2017 State Restricted Comprehensive 
Transportation Funds - $14,638,216. 
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8. *RAIL – Property Improvement 
Contract (2021-0192) between MDOT and Great Lakes Central Railroad, Inc., will provide financial 
assistance to Great Lakes Central Railroad, Inc., for the rehabilitation of a portion of the state-owned 
North Yard rail yard in Cadillac, Wexford County.  The contract will be in effect from the date of award 
until the last obligation between the parties has been fulfilled.  The estimated project cost is $1,092,280. 
MDOT will cover 90 percent of the project cost, up to a maximum amount of $982,352.  Source of 
Funds: FY 2021 Michigan Rail Loan Assistance Program Funds - $982,352; Great Lakes Central 
Railroad, Inc., Funds - $109,928.  
 

9. *RAIL – Property Improvement 
Contract (2021-0193) between MDOT and Huron & Eastern Railway, Inc., will provide financial 
assistance to Huron & Eastern Railway, Inc., for the replacement of rail and the rebuilding of public 
roadway crossings on portions of the state-owned rail infrastructure in Tuscola County.  The contract 
will be in effect from the date of award until the last obligation between the parties has been fulfilled. 
The estimated total project cost is $773,325.56.  MDOT will cover 90 percent of the project cost, up to a 
maximum amount of $695,993.  Source of Funds: FY 2021 Michigan Rail Loan Assistance Program 
Funds - $695,993; Huron & Eastern Railway, Inc., Funds - $77,332.56.  
 

10. *RAIL – Port Authority Operating Assistance 
Contract (2021-0220) between MDOT and the Detroit/Wayne County Port Authority (DWCPA) will 
provide funding to help finance DWCPA’s FY 2021 operations.  This funding is provided under the 
provisions of 1978 PA 639 and 2020 PA 166.  The contract will be in effect from October 1, 2020, 
through September 30, 2021.  The contract amount will be $400,000.  Source of Funds: FY 2021 State 
Restricted Comprehensive Transportation Funds - $400,000. 
 

11. *RAIL – Economic Development Program 
Contract (2021-0222) between MDOT and Star of the West Milling Company will provide financial 
assistance in the form of a grant for the rehabilitation of two rail spurs at the company’s facility in 
Emmet Township, St. Clair County, Michigan.  The contract will be in effect from the date of award until 
the last obligation between the parties has been fulfilled, until the contract is terminated, or until the 
appropriate grant funds have been dispersed.  The estimated total project cost is $72,150.  MDOT will 
reimburse Star of the West Milling Company 50 percent of the project cost up to a maximum amount of 
$72,150.  Source of Funds: FY 2021 State Restricted Comprehensive Transportation Funds - $36,075; 
Star of the West Milling Company Funds - $36,075. 

 
Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of February 11, 2019. 
 

 Respectfully submitted, 
 
 
 

 Paul C. Ajegba 
 Director 

 



 
LETTING STATISTICS 
 

January 2021 
 
  
TRUNKLINE CONTRACTS OVERVIEW 
 

The January 8, 2021, bid letting included 18 Trunkline contracts with $132.2 million in total engineer 
estimates. The low bids received totaled $121.8 million. The average of low bids received was $6.8 million 
and a median of $1.4 million. Of the 18 contracts, 14 included warranties with $117.1 million as the low bid 
total. The Trunkline contracts for January received 50 bids. In comparison to January 2020, 30 Trunkline 
contracts were let with total engineer estimates of $50.38 million, low bid dollars of $52.10 million, and 89 
bids received. 
 

For fiscal year 2021 to date, 103 Trunkline contracts have been let with a low bid total of $542.3 million. For 
the same period of fiscal year 2020, 156 Trunkline contracts were let with the low bid total of $411.4 million. 
 

 
ALL PROGRAM AREA CONTRACTS SUMMARY 
 

A total of 52 contracts were let in January of 2021 with 211 bids received. The average number of bids per 
contract was 4.06.  
 

For the January bid letting, one contract was postponed, none were withdrawn, and to date, none have resulted 
in the rejection of all bids.  
 

Of the 90 contracting companies approved to submit bids for the January letting, 82 submitted at least one bid. 
 

 
JOB PROJECTIONS 
 

Job projections are Trunkline jobs specific in category and are classified under the work groups of road, bridge, 
and traffic and safety.   
 

The list of jobs projected to be let during FY 2021 was updated on 01/12/2021 to include a total of 384 jobs 
with total construction cost estimates of $2.28 billion. 
 

For fiscal year 2021 through January 2021, 100% of jobs anticipated for this period have been let using 97.7% 
of the projected cost estimates.  
 

 
UPCOMING LETTING STATS 
 
The January 22, 2021, Special Bid Letting, is advertising one Trunkline project estimated at $60.63 million 
that includes a warranty.   
 
The February 5, 2021, Bid Letting, is currently advertising 20 Trunkline contracts with total engineer 
estimates of $301.89 million. Of the 20 Trunkline contracts, 12 include warranties with the total engineer 
estimates of $275.22 million. In addition to the Trunkline contracts advertised for this letting, 32 Local Agency 
contracts with total engineer estimates of $38.56 million are currently advertised.  To date, there are no Local 
Agency contracts that include a warranty. 



STATISTICS
TRUNKLINE LOCAL AGENCY AERONAUTICS FREIGHT SERVICES TOTALS

Project Report

Number of Contracts Let 18 34 0 0 52
Engineer Estimates of Contracts Let $132,155,948.30 $55,026,740.94 $0.00 $0.00 $187,182,689.24

Low Bid Report
Low Bid Total $121,757,596.87 $51,498,022.96 $0.00 $0.00 $173,255,619.83
% over/under Engineer's Estimate -7.87% -6.41% 0.00% 0.00% -7.44%

All Bids Rejected Report
Number of Contracts - All Bids Rejected 0 0 0 0 0
Engineer Estimate Total $0.00 $0.00 $0.00 $0.00 $0.00
Low Bid Total $0.00 $0.00 $0.00 $0.00 $0.00
% over/under Engineer's Estimate 0.00% 0.00% 0.00% 0.00% 0.00%

Low Bids Pending
Number of To Be Announced Contracts 6 7 0 0 13
Engineer Estimate Total $114,133,005.21 $25,423,195.14 $0.00 $0.00 $139,556,200.35
Low Bid total $105,504,766.55 $24,816,242.57 $0.00 $0.00 $130,321,009.12
% over/under Engineer's Estimate -7.56% -2.39% 0.00% 0.00% -6.62%

Bidder (Bids) Report
Number of Bids Received 50 161 0 0 211
Average # of Bidders per Project 2.78 4.74 0.00 0.00 4.06

LETTING DATES Trunkline Local Agency Aeronautics Freight Services Total

January 22, 2021, Special Bid Letting
# of Contracts Advertised 1 0 0 0 1
# of Contracts with Warranties 1 0 0 0 1
$ Engineer Estimates of Contracts Advertised (In million) $60.63 $0.00 $0.00 $0.00 $60.63
$ Engineer Estimates of Warranty Contracts (In million) $60.63 $0.00 $0.00 $0.00 $60.63

Trunkline Local Agency Aeronautics Freight Services Total
February 5, 2021, Bid Letting

# of Contracts Advertised (to date) 20 32 0 0 52

# of Contracts with Warranties 12 0 0 0 12

$ Engineer Estimates of Contracts Advertised (In million) $301.89 $38.56 $0.00 $0.05 $340.50

$ Engineer Estimates of Warranty Contracts (In million) $275.22 $0.00 $0.00 $0.00 $275.22

PROGRAM AREA

JANUARY 2021 LETTING SUMMARY

U P C O M I N G    L E T T I N G    P R O J E C T I O N S
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REGION NO BIDS 1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS
=>10 

BIDS

CONTRACTS 

BY REGION

BAY 3 5 1 1 1 11

GRAND 1 3 1 1 3 9

METRO 3 1 1 1 1 7

NORTH 1 3 2 2 8

SOUTHWEST 3 4 1 3 11

SUPERIOR 1 1 1 3

UNIVERSITY 1 1 1 3

NUMBER OF 

PROJECTS
0 1 8 16 10 7 5 2 1 1 1 52

NUMBER OF BIDS - BY REGION

JANUARY 2021



LETTING
CALL NO.

PROGRAM
AREA

≥$500k REASON STATUS

2 Local X UBR Waiting on UBR review
7 Local X UBR Waiting on UBR review

11 State X UBR Waiting on UBR review
12 State X UBR/10% Waiting on UBR review/Justification/Comm Review
13 State X UBR Waiting on UBR review
15 State X UBR Waiting on UBR review
16 State X UBR Waiting on UBR review
18 Local X UBR Waiting on UBR review
22 Local x 10% Waiting on Justification/Comm Review
24 Local X UBR Waiting on UBR review
38 State X other* Waiting on Comm Approval-Single Bidder
42 Local X UBR Waiting on UBR review
44 Local 10% Waiting on Justification

TBA REPORT
JANUARY 2021



DATE # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $
Oct-18 13 13 63.8 63.8 15 15 31.6 31.6 0 0 0.00 0.00 0 0 0.00 0.00 28 28 95.4 95.4
Nov-18 22 35 60.6 124.4 14 29 9.4 41.0 1 1 0.30 0.30 0 0 0.00 0.00 37 65 70.3 165.7
Dec-18 35 70 101.5 225.8 16 45 13.5 54.5 0 1 0.00 0.30 0 0 0.00 0.00 51 116 115.0 280.6
Jan-19 31 101 112.6 338.4 21 66 16.9 71.4 1 2 0.07 0.37 0 0 0.00 0.00 53 169 129.6 410.2
Feb-19 47 148 184.6 523.0 31 97 29.5 100.9 4 6 3.25 3.62 0 0 0.00 0.00 82 251 217.3 627.5
Mar-19 66 214 272.5 795.6 53 150 44.4 145.3 1 7 1.26 4.88 1 1 0.86 0.86 121 372 319.1 946.6
Apr-19 39 253 97.4 892.9 61 211 64.7 210.0 2 9 2.38 7.25 0 1 0.00 0.86 102 474 164.4 1,111.0
May-19 24 277 80.8 973.8 58 269 74.0 284.0 4 13 17.84 25.09 0 1 0.00 0.86 86 560 172.7 1,283.7
Jun-19 27 304 44.2 1,018.0 62 331 106.1 390.1 2 15 6.99 32.08 0 1 0.00 0.86 91 651 157.3 1,441.0
Jul-19 9 313 12.5 1,030.5 32 363 62.0 452.0 0 15 0.00 32.08 0 1 0.00 0.86 41 692 74.5 1,515.5
Aug-19 21 334 20.8 1,051.3 31 394 39.8 491.9 0 15 0.00 32.08 0 1 0.00 0.86 52 744 60.6 1,576.1
Sep-19 6 340 21.4 1,072.6 19 413 21.9 513.7 0 15 0.00 32.08 0 1 0.00 0.86 25 769 43.3 1,619.3

TOT 340 $1,072.64 413 $513.74 15 $32.08 1 $0.86 769 $1,619.31

DATE # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $
Oct-19 37 37 56.6 56.6 15 15 20.7 20.7 0 0 0.00 0.00 0 0 0.00 0.00 52 52 77.3 77.3
Nov-19 53 90 164.2 220.8 15 30 10.0 30.7 0 0 0.00 0.00 0 0 0.00 0.00 68 120 174.2 251.4
Dec-19 36 126 138.5 359.3 35 65 43.2 73.9 0 0 0.00 0.00 0 0 0.00 0.00 71 191 181.8 433.2
Jan-20 30 156 52.1 411.4 24 89 27.1 100.9 0 0 0.00 0.00 0 0 0.00 0.00 54 245 79.2 512.4
Feb-20 38 194 156.5 567.9 46 135 61.0 161.9 0 0 0.00 0.00 0 0 0.00 0.00 84 329 217.5 729.8
Mar-20 47 241 100.8 668.7 45 180 62.1 224.1 0 0 0.00 0.00 0 0 0.00 0.00 92 421 162.9 892.8
Apr-20 30 271 51.7 720.4 62 242 76.2 300.2 0 0 0.00 0.00 1 1 2.55 2.55 93 514 130.5 1,023.2
May-20 16 287 17.1 737.5 55 297 65.0 365.3 0 0 0.00 0.00 0 1 0.00 2.55 71 585 82.1 1,105.4
Jun-20 22 309 153.8 891.3 37 334 47.4 412.7 0 0 0.00 0.00 0 1 0.00 2.55 59 644 201.1 1,306.5
Jul-20 15 324 221.0 1,112.3 30 364 40.1 452.8 0 0 0.00 0.00 0 1 0.00 2.55 45 689 261.1 1,567.6
Aug-20 15 339 13.5 1,125.8 32 396 42.3 495.1 0 0 0.00 0.00 0 1 0.00 2.55 47 736 55.8 1,623.4
Sep-20 17 356 19.9 1,145.7 23 419 27.6 522.7 0 0 0.00 0.00 0 1 0.00 2.55 40 776 47.5 1,670.9

TOT 356 $1,145.71 419 $522.67 0 $0.00 1 $2.55 776 $1,670.92

DATE # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let Totl $ # Let Totl # $ Let  Totl $ # Let Totl # $ Let  Totl $
Oct-20 24 24 163.7 163.7 12 12 7.2 7.2 0 0 $0.00 0.00 0 0 0.00 0.00 36 36 170.9 170.9
Nov-20 36 60 104.9 268.6 21 33 27.2 34.4 0 0 $0.00 0.0 0 0 0.0 0.0 57 93 132.1 303.0
Dec-20 25 85 151.9 420.5 13 46 11.5 45.9 0 0 $0.00 0.0 1 1 $0.05 $0.05 39 132 163.4 466.4
Jan-21 18 103 121.8 542.3 34 80 51.5 97.4 0 0 $0.00 0.0 0 1 0.0 $0.05 52 184 173.3 639.7
Feb-21
Mar-21
Apr-21
May-21
Jun-21
Jul-21
Aug-21
Sep-21

TOT 103 $542.30 80 $97.40 0 $0.00 1 $0.05 184 $639.70

BID LETTING  STATISTICS - LOW BIDS RECEIVED (IN $MILLION)

TRUNKLINE (Incl. Real Estate) LOCAL AGENCY AERONAUTICS FREIGHT SERVICES TOTALS
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             EXHIBIT A-1 

 

       REQUEST FOR MICHIGAN STATE TRANSPORTATION 

        COMMISSION APPROVAL 

       BID LETTING PRE-APPROVAL 

  January 21, 2021 
 

The following contracts are being submitted for approval. 

 
       STATE PROJECTS 

 
                  TRUNKLINE CONTRACTS 

 

1. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 001    $12,077,000.00  
Project: NH 17033-210022 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 15, 2021 

8.30 mi of hot mix asphalt cold milling and resurfacing, joint repairs, culverts, ramp extensions, 
guardrail, and pavement markings on I-75 from north of M-80 to north of M-28, Chippewa County. 

3.00 % DBE participation required 

 

2. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 002    $2,964,000.00  
Project: CM 41132-204695 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: December 15, 2022 

8.30 mi of installation of ITS equipment includes trunkline fiber, CCTV, DMS, vehicle detection, fiber 
splice equipment and guardrail on US-131 from North Park Street north to 10 Mile Road in the city of 
Walker, Kent County. 

 

3.00 % DBE participation required      

 

3. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 004    $34,898,000.00  
Project: RBMP 03034-101615 , ETC 
Local Agreement: 
Start Date: March 15, 2021 
Completion Date: October 28, 2022 
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12.09 mi of hot mix asphalt reconstruction and concrete pavement reconstruction, concrete curb and 
gutter, sidewalk, sidewalk ramps, culverts, sewer, drainage, rest area building, bridge deep overlays, 
precast concrete box culvert, cofferdams, guardrail, signing and pavement markings on I-196 WB/SB 
from 130th Avenue northerly and easterly to M-40 in the village of Douglas, cities of Holland and 
Laketown, and Saugatuck and Fillmore Townships, Allegan County. This project is an Alternate 
Pavement Bid project. Alternate 1 (Section 2) is an HMA Alternative and includes a 5-year materials 
and workmanship pavement warranty. Alternate 2 (Section 3) is a Concrete Alternative and includes a 
5-year materials and workmanship pavement warranty. 

7.00 % DBE participation required 

 

4. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 005    $30,584,000.00  
Project: IM 44044-210066 
Local Agreement: 
Start Date: April 12, 2021 
Completion Date: June 15, 2022 

8.30 mi of hot mix asphalt reconstruction, shoulder widening, concrete pavement repairs, drainage, 
guardrail, and pavement markings on I-69 from Newark Road easterly to the east Lapeer county line, 
Lapeer County. This project includes a 5-year materials and workmanship pavement warranty. This is 
an On-the-Job-Training Voluntary Incentive Program pilot project. See unique special provision for 
additional information. 

6.00 % DBE participation required 

 

5. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 006    $4,189,000.00  
Project: HSIP 41122-126117 
Local Agreement: 
Start Date: April 19, 2021 
Completion Date: August 13, 2021 

2.01 mi of hot mix asphalt passing relief lanes to include cold milling and resurfacing, concrete curb and 
gutter, driveway openings, culverts, drainage, guardrail, and pavement markings on M-57  
(14 Mile Road) from west of Farland Avenue east to west of Ramsdell Drive. This project includes a  
3 year and a 5-year materials and workmanship pavement warranty. 

5.00 % DBE participation required  

 

6. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 010    $3,799,000.00  
Project: ST 78012-129399 
Local Agreement: 
Start Date: March 29, 2021 
Completion Date: October 29, 2021 
 
2.19 mi of bridge superstructure, watermain and lighting replacements, riprap placement, chip and fog 
seal and approach work on US-131BR from north of US-131 to north of Spring Street, St. Joseph 
County. This project includes a 2-year performance warranty for concrete surface coating and a 2-year 
pavement performance single chip seal warranty. 

4.00 % DBE participation required 
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7. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 011    $2,578,000.00  
Project: ST 73031-201643 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: May 27, 2022 

0.15 mi of bridge reconstruction with 54-inch bulb-tee beams, scour countermeasures, hot mix asphalt 
reconstruction, water main, signing and pavement markings on M-52 over Marsh Creek, Saginaw 
County. A mandatory pre-bid meeting will be held at  
11:00 a.m. on Thursday January 14, 2021, via a virtual Microsoft Teams Meeting. This project includes 
a 2-year concrete surface coating warranty and a 5-year materials and workmanship pavement 
warranty. 

5.00 % DBE participation required 

 

8. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 012    $61,690,000.00  
Project: RBMP 50022-208482 , ETC 
Local Agreement: 20-5516, 20-5517, 20-5518 
Start Date: March 15, 2021 
Completion Date: September 19, 2024 

5.05 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramps, drainage, signing, 
guardrail, pavement markings, bridge rehabilitation including epoxy overlay, concrete patching, partial 
painting, and slope paving on 7 structures on M-59 from Romeo Plank Road to I-94, Macomb County. 
This project includes a 5-year materials and workmanship pavement warranty and a 5-year epoxy 
overlay performance warranty. 

5.00 % DBE participation required   

 

9. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 014    $3,450,000.00  
Project: NH 80023-205077 
Local Agreement: 
Start Date: May 10, 2021 
Completion Date: December 13, 2021 

0.38 mi of installing ITS variable speed advisory system on I-94 from I-196 east to 9th Street, Berrien, 
Van Buren, and Kalamazoo Counties. 

2.00 % DBE participation required 

 

10. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 018    $1,057,000.00  
Project: NH 66031-132147 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 1, 2021 

Deck replacement, structural steel cleaning and coating, beam end repairs, scour countermeasures, 
substructure repairs and approach work on US-45 over Roselawn Creek, Ontonagon County. This 
project includes a 2-year bridge coating warranty. 

0.00 % DBE participation required 
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11. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 021    $13,315,000.00  
Project: RBMP 25131-211555 , ETC 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: November 1, 2021 

19.56 mi of hot mix asphalt cold milling and resurfacing, full depth concrete pavement repairs, joint 
repairs, and pavement markings on I-75 from M-15 to Dort Highway, Genesee, and Oakland Counties. 
This project includes a 3-year materials and workmanship pavement warranty. 

 

5.00 % DBE participation required  

 

12. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 022    $15,066,000.00  
Project: IM 81104-210043 
Local Agreement: 
Start Date: April 1, 2021 
Completion Date: October 1, 2021 

5.49 mi of hot mix asphalt cold milling and resurfacing, bridge rehabilitation and pavement markings on 
I-94 from Freer Road to Parker Road, Washtenaw County. This project includes a 5-year materials and 
workmanship pavement warranty and a 5-year thin epoxy bridge deck overlay performance warranty. 
This is an On-the-Job Training Voluntary Incentive Program pilot project. See unique special provision 
for additional information. 

6.00 % DBE participation required 

 

13. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 032    $1,105,000.00  
Project: ST 66013-123247 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 1, 2021 
 
Deck replacement, steel cleaning and coating and approach work on M-64 over Floodwood River, 
Ontonagon County. This project includes a 2-year bridge coating warranty. 

0.00 % DBE participation required 

 

14. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 034    $1,088,000.00  
Project: MRR 78022-203668 , ETC 
Local Agreement: 
Start Date: July 19, 2021 
Completion Date: October 1, 2021 
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3.66 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, pavement markings and 
railroad crossing improvements on US-12 from the Grand Elks Railroad easterly to west of Fairview 
Drive, on US-131 south of US-12 and on US-12 east of US-131 located in the village of White Pigeon, 
St. Joseph County. This project includes a  
3-year materials and workmanship pavement warranty. 

0.00 % DBE participation required  

 

15. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 035    $90,150,000.00  
Project: NH 39022-105885 
Local Agreement: 21-5007, 21-5008  
Start Date: March 26, 2021 
Completion Date: September 19, 2024 

2.68 mi of roadway reconstruction and widening, interchange reconfiguration including hot mix asphalt 
and concrete pavements, bridge rehabilitation, replacement of four bridges and one culvert, concrete 
curb, gutter, sidewalk and ramps, traffic signal upgrades, signing, freeway lighting, noise wall 
construction and pavement markings on I-94 from Lover's Lane to Sprinkle Road in the cities of 
Kalamazoo and Portage, Kalamazoo County. This project includes two 5-year materials and 
workmanship pavement warranties and a 2-concrete surface coating warranty. 

7.00 % DBE participation required 

 

16. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 037    $7,018,000.00  
Project: NHG 41131-202054 
Local Agreement: 
Start Date: April 26, 2021 
Completion Date: October 15, 2021 

39.41 mi of freeway signing upgrades, median concrete wall replacement, guardrail and install 
delineators along US-131 from west of 100th Street to east of 22 Mile Road, Kent, and Montcalm 
Counties. 

3.00 % DBE participation required 
 

17. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 065    $2,783,000.00  
Project: HSIP 38082-207299 
Local Agreement: 
Start Date: April 16, 2021 
Completion Date: December 1, 2021 

Application of long line pavement markings on various routes, Clinton, Eaton, Hillsdale, Ingham, 
Jackson, Lenawee, Livingston, Monroe, and Washtenaw Counties. 

0.00 % DBE participation required 
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18. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 066    $540,000.00  
Project: HSIP 21000-207297 
Local Agreement: 
Start Date: April 15, 2021 
Completion Date: October 30, 2021 

Application of special pavement markings on various routes, Delta, Dickinson, Gogebic, Iron, Mackinac, 
Menominee, and Schoolcraft Counties. 

 

0.00 % DBE participation required  

 

19. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 067    $1,269,000.00  
Project: HSIP 63000-207287 
Local Agreement: 
Start Date: May 3, 2021 
Completion Date: December 1, 2021 

 
Application of special pavement markings in the city of Detroit, Macomb, Oakland, and Wayne 
Counties.  
 
0.00 % DBE participation required 
 

20. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 068    $788,000.00  
Project: NRT 20000-209018 
Local Agreement: 20-5557  
Start Date: March 15, 2021  
Completion Date: May 27, 2021 

2.54 mi of hot mix asphalt shared use path, concrete sidewalk and signing along Old US-27 on Iron 
Belle/Cradle of Forestry Interpretive Trail from North Higgins Lake Drive to Old US-27, Crawford 
County. 

4.00 % DBE participation required 

 

21. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 069    $889,000.00  
Project: CM 70081-127479 
Local Agreement: 20-5442 
Start Date: June 7, 2021 
Completion Date: October 28, 2021 

0.38 mi of hot mix asphalt widening for center left turn lane, non-motorized path, aggregate base, 
concrete curb and gutter and safety improvements on M-104 from Krueger Street east to 148th 
Avenue, Ottawa County. 

5.00 % DBE participation required 
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22. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 070    $1,204,000.00  
Project: M 23011-205082 
Local Agreement: 
Start Date: March 1, 2021 
Completion Date: November 1, 2021 

0.04 mi of hot mix asphalt paving, culvert replacement, scour countermeasures and pavement 
markings on M-78 over unnamed stream, Eaton County. 

 

0.00 % DBE participation required  

 

23. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 071    $1,899,000.00  
Project: ST 73063-132945 
Local Agreement: 20-5408 
Start Date: March 22, 2021 
Completion Date: December 17, 2021 

Pump station rehabilitation includes removal and replacement of mechanical, electrical, and lighting 
components on M-46 at Cumberland Street in the city of Saginaw, Saginaw County. See special 
provision for Determination of Lowest Successful Bidder for more information. 

0.0 % DBE participation required 

 
LOCAL AGENCY CONTRACTS 

 

24. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 003    $1,529,000.00  
Project: BHT 33000-208111 
Local Agreement: 20-5509 
Start Date: 10 days after award 
Completion Date: November 15, 2021 

Bridge replacement with 21-inch prestressed concrete box beams, concrete curb and gutter, culverts, 
drainage, guardrail, approach, and pavement markings on North Waverly Road over Grand River, 
Ingham County. This is a Local Agency project. 

4.00 % DBE participation required 

 

25. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 007    $876,000.00  
Project: STL 76000-200571 
Local Agreement: 20-5503 
Start Date: 10 days after award 
Completion Date: October 29, 2021 

1.20 mi of hot mix asphalt base crushing, shaping, and resurfacing, aggregate shoulders, drainage, and 
pavement markings on Carland Road from Cronk Road north to Juddville Road, Shiawassee County. 
This is a Local Agency project. 

5.00 % DBE participation required 
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26. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 008    $1,256,000.00  
Project: HRRR 49000-206155 , ETC 
Local Agreement: 20-5512  
Start Date: May 3, 2021 
Completion Date: June 25, 2021 

7.17 mi of hot mix asphalt overlay, paved shoulder widening, shoulder corrugations, signing and 
pavement markings on Manistique Lakes Road (H-33) from Norton Road to the north county line, 
Mackinac County. This is a Local Agency project. 

3.00 % DBE participation required  

 

27. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 013    $625,000.00  
Project: STL 02000-205603 
Local Agreement: 20-5522 
Start Date: 10 days after award 
Completion Date: August 30, 2021 

1.87 mi of hot mix asphalt crushing, shaping, and resurfacing on AuTrain-Forest Lake Road north of M-
94, Alger County. This is Local Agency project. 

0.00 % DBE participation required 

 

28. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 015    $1,408,000.00  
Project: STU 82000-205839 
Local Agreement: 20-5552 
Start Date: April 15, 2021 
Completion Date: 120 Calendar Days 

0.57 mi of hot mix asphalt cold milling and resurfacing, pavement and retaining wall repair, guardrail, 
and pavement markings on Schaefer Road from north of Butler Road northwesterly to I-94 in the city of 
Dearborn, Wayne County. This is a Local Agency project. 

5.00 % DBE participation required 

 

29. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 016    $787,000.00  
Project: STL 29000-206066 
Local Agreement: 20-5542  
Start Date: May 10, 2021  
Completion Date: July 1, 2021 

4.04 mi of hot mix asphalt resurfacing, aggregate shoulders, and pavement markings on State Road 
from Polk Road north to Lincoln Road, Gratiot County. This is a Local Agency project. 

3.00 % DBE participation required 
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30. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 017    $661,000.00  
Project: BHT 25000-206079 
Local Agreement: 20-5534  
Start Date: July 6, 2021 
Completion Date: May 27, 2022 
 
Superstructure replacement with 17-inch prestressed concrete box beams, steel sheet piling, concrete 
curb and gutter, approach work, sewer, drainage and pavement markings on Belsay Road over Thread 
Creek, Genesee County. This is a Local Agency project. 
 

3.00 % DBE participation required  

 

31. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 019    $1,098,000.00  
Project: STU 82000-205756 
Local Agreement: 20-5499 
Start Date: April 15, 2021 
Completion Date: August 31, 2021 

1.01 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, signing and pavement 
markings on Merriman Road from Joy Road northerly to Plymouth Road in the cities of Livonia and 
Westland, Wayne County. This is a Local Agency project. 

5.00 % DBE participation required 

 

32. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 020    $890,000.00  
Project: STUL 61000-205371 
Local Agreement: 20-5553 
Start Date: July 1, 2021 
Completion Date: October 1, 2021 

0.24 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramps, storm sewer, 
watermain and pavement markings on Peck Street from Merrill Avenue northerly to Apple Avenue  
(M-46) in the city of Muskegon, Muskegon County. This is a Local Agency project. 

4.00 % DBE participation required 

 

33. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 023    $2,965,000.00  
Project: HIPU 41000-206946 
Local Agreement: 20-5554 
Start Date: April 5, 2021 
Completion Date: September 19, 2022 

1.90 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, storm sewer, watermain and 
pavement markings on Franklin Street from Division Avenue to the east city limits of Grand Rapids in 
the city of Grand Rapids, Kent County. This is Local Agency project. 

5.00 % DBE participation required 
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34. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 024    $2,034,000.00  
Project: STUL 09000-206231 
Local Agreement: 20-5551 
Start Date: March 1, 2021 
Completion Date: September 24, 2021 

0.41 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk, and ramps, watermain, storm 
sewer, signing and pavement markings on Wenona Avenue from Ionia Street to Fisher Street in the city 
of Bay City, Bay County. This is a Local Agency project. 

4.00 % DBE participation required 

 

35. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 025    $639,000.00  
Project: STUL 77000-204993 
Local Agreement: 20-5561  
Start Date: May 3, 2021 
Completion Date: July 9, 2021 

 

3.22 mi of hot mix asphalt cold milling and resurfacing and pavement markings on Wadhams Road 
from Lapeer Road to north of North River Road, North River Road from Wadhams Road to Lightle 
Road and Lapeer Road from I-94 to 24th Street, St. Clair County. This is a Local Agency project. 

0.00 % DBE participation required 

 

36. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 026    $794,000.00  
Project: BRT 67000-207713 
Local Agreement: 20-5514 
Start Date: 10 days after award 
Completion Date: August 31, 2021 

Bridge reconstruction with 17-inch prestressed concrete box beams and approach work on 5th Avenue 
over West Branch Clam River, Osceola County. This is a Local Agency project. 

3.00 % DBE participation required 

 

37. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 027    $1,418,000.00  
Project: HIPL 77000-207704 
Local Agreement: 20-5523  
Start Date: March 1, 2021 
Completion Date: July 30, 2021 

Bridge replacement with 3 span timber laminated plank superstructure to include steel piles, 
cofferdams, steel sheet piling, approach work, concrete curb and gutter and pavement markings on 
Flamingo Road over unnamed canal, St. Clair County. This is a Local Agency project. 

3.00 % DBE participation required 
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38. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 028    $2,367,000.00  
Project: STU 41000-205533 
Local Agreement: 20-5563  
Start Date: May 10, 2021  
Completion Date: July 2, 2021 

5.82 mi of hot mix asphalt base crushing, shaping, cold milling and resurfacing, guardrail, and 
pavement markings on 13 Mile Road NE from the east village limits of Sparta Village to Grange 
Avenue, Kent County. This is a Local Agency project. 

3.00 % DBE participation required 

 

39. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 029    $948,000.00  
Project: STL 51000-206019 
Local Agreement: 20-5562 
Start Date: May 3, 2021 
Completion Date: August 28, 2021 

2.12 mi of hot mix asphalt base crushing, shaping, and resurfacing, aggregate base, guardrail, and 
pavement markings on Glovers Lake Road from east of Keillor Road east to US-31, Manistee County. 
This is a Local Agency project. 

5.00 % DBE participation required 

 

40. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 038    $1,274,000.00  
Project: BRT 14000-202438 
Local Agreement: 20-5508  
Start Date: 10 days after award  
Completion Date: July 15, 2021 

Bridge removal and replacement with rolled steel beams and approach work on O'Keefe Road over 
Dowagiac Creek, Cass County. This is a Local Agency project. 

4.00 % DBE participation required 

 

41. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 041    $1,556,000.00  
Project: STU 81000-205593 
Local Agreement: 20-5540 
Start Date: 10 days after award 
Completion Date: October 29, 2021 

2.25 mi of hot mix asphalt cold milling and resurfacing, guardrail, paved and gravel shoulder and 
pavement markings on Ford Road from Plymouth-Ann Arbor Road to M-153 and on Bemis Road from 
Platt Road to Carpenter Road, Washtenaw County. This is a Local Agency project. 

5.00 % DBE participation required 
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42. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 042    $1,521,000.00  
Project: STUL 23000-208362 
Local Agreement: 20-5549 
Start Date: May 17, 2021 
Completion Date: September 24, 2021 

0.26 mi of hot mix asphalt reconstruction, concrete curb, gutter, and sidewalk ramp, sanitary, water 
main and pavement markings on Harris Street from Cochran Road (M-50) to Lansing Road in the city of 
Charlotte, Eaton County. This is a local Agency project. 

6.00 % DBE participation required 

 

43. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 043    $1,615,000.00  
Project: TAU 41000-130200 , ETC 
Local Agreement: 20-5567 
Start Date: 10 days after award 
Completion Date: September 3, 2021 

0.60 mi of hot mix asphalt road reconstruction and shared use path, concrete curb and gutter, sidewalk, 
sidewalk ramps, culverts, sewer, drainage, and pavement markings on Kinney Avenue from Three Mile 
Road to Waldorf Street in the city of Walker, Kent County. This is a Local Agency project. 

5.00 % DBE participation required 

 

44. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 045    $3,315,000.00  
Project: BRT 81000-208103 , ETC 
Local Agreement: 20-5558 
Start Date: 10 days after award 
Completion Date: October 29, 2021 

Bridge rehabilitation to include epoxy overlay, deck patching, joint replacement, sidewalk repairs, 
substructure repairs and approach work on Bridge Road and Mast Road over Huron River, Dennison 
Road over Saline River and Geddes Road over Fowler Creek, Washtenaw County. This is a Local 
Agency project. 

3.00 % DBE participation required 

 

45. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 046    $1,652,000.00  
Project: TAU 81000-208962 , ETC 
Local Agreement: 20-5539 
Start Date: 10 days after award 
Completion Date: November 1, 2021 
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0.65 mi of hot mix asphalt shared use path, concrete curb and gutter, sidewalk, sidewalk ramp, 
culvert, sewer, drainage, pavement markings and construction of right turn lane along the west side of 
Dixboro Road from the Matthaei Botanical Gardens driveway to Plymouth Road, Washtenaw County. 
This is a Local Agency project. 

5.00 % DBE participation required  

 

46. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 047    $523,000.00  
Project: CM 33000-130505-2 
Local Agreement: 20-5254  
Start Date: March 29, 2021  
Completion Date: July 30, 2021 

1.05 mi of hot mix asphalt shared use path, concrete curb and gutter, sidewalk, sidewalk ramp, 
culverts, drainage, and pavement markings on Michigan Avenue from Pennsylvania Avenue to 
Clemens Avenue in the city of Lansing, Ingham County. This is a Local Agency project. 

6.00 % DBE participation required 

 

47. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 050    $3,070,000.00  
Project: STU 39000-206264 
Local Agreement: 20-5546 
Start Date: April 5, 2021 
Completion Date: October 15, 2021 

1.55 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalks, and ramps, watermain, 
signal and pavement markings on Milham Avenue from South Westnedge Avenue to Portage Road in 
the city of Portage, Kalamazoo County. This is a Local Agency project. 

4.00 % DBE participation required 

 

48. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 052    $1,974,000.00  
Project: BHT 62000-206096 , ETC 
Local Agreement: 20-5547, 20-5548  
Start Date: 10 days after award 
Completion Date: November 12, 2021 

Bridge reconstruction with 42 inches by 49-inch prestressed concrete bulb tee beams, deck 
replacement with prestressed concrete beam, substructure repairs and approach work on Newcosta 
Avenue (County Line Road) over Little Muskegon River and Tamarack Creek, Newaygo, and Montcalm 
Counties. This is a Local Agency project. 

3.00 % DBE participation required  

 

49. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 056    $1,103,000.00  
Project: BHT 25000-209802 
Local Agreement: 20-5505  
Start Date: May 1, 2021 
Completion Date: May 27, 2022 



 

Page 14 of 15 
 

Bridge rehabilitation includes replacing deck and abutment, clean and coat structural steel, riprap, and 
approach work on Bristol Road over West Branch Swartz Creek, Genesee County. This is a Local 
Agency project. 

3.00 % DBE participation required  

 

50. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 057    $785,000.00  
Project: HIPU 39000-211597 
Local Agreement: 20-5556  
Start Date: June 14, 2021 
Completion Date: April 22, 2022 

1.75 mi of hot mix asphalt resurfacing, concrete curb and gutter, sidewalk, sidewalk ramps, sewer, 
drainage, and pavement markings on G Avenue from Riverview Drive to 24th Street, Kalamazoo 
County. This is a Local Agency project. 

2.00 % DBE participation required 

 

51. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 058    $880,000.00  
Project: BRT 09000-209803 
Local Agreement: 20-5506 
Start Date: April 5, 2021 
Completion Date: September 6, 2021 

Bridge removal and replacement with 27-inch prestressed concrete box beams, guardrail, and 
approach work on Mackinaw Road over Johnson Drain, Bay County. This is a Local Agency project. 

3.00 % DBE participation required 

 

52. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 059    $689,000.00  
Project: STUL 80000-208964 
Local Agreement: 20-5550 
Start Date: June 14, 2021 
Completion Date: September 30, 2021 

0.38 mi of roadway reconstruction including hot mix asphalt cold milling and resurfacing, concrete curb 
and gutter, storm and sanitary sewer, water main, signing, slope restoration and pavement markings on 
Prospect Street from Marion Avenue to North Center Street in the city of Hartford, Van Buren County. 
This is Local Agency project. 

5.00 % DBE participation required 
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53. Letting of February 5, 2021   Prequalification Level: 
Letting Call: 2102 061    $550,000.00  
Project: BRT 09000-209805 
Local Agreement: 20-5507 
Start Date: July 12, 2021 
Completion Date: October 1, 2021 

Bridge removal and replacement with precast concrete 22' x 7' culvert, guardrail, and approach work on 
Garfield Road over the south branch of the Pinconning River, Bay County. This is a Local Agency 
project. 

3.00 % DBE participation required 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible 

management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 

resolution of the State Transportation Commission and the Director’s delegation memorandum  

of February 11, 2019. 

      Respectfully submitted, 
      
       
 

  Paul C. Ajegba 

        Director 

 



 

 
 
 

 

DATE: January 14, 2021 
  
TO:  State Transportation Commission 
  
FROM: Jack Cotter, CPA, CGMA 

Commission Auditor 
Office of Commission Audits  

  
SUBJECT: Justification Memorandums 
  
 
Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachments 
 
cc: T. Hagon 
  



 

 

 
 
DATE:  January 12, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 8, 2021 
Project Description: Bridge rehabilitation of 12 structures including deck replacements, partial 

substructure replacement, epoxy overlay, deck patching, full depth deck 
patching, superstructure repair, temporary support removal, substructure 
patching, joint repair, bridge barrier railing repair, bearing realignment, 
full and partial painting, concrete surface coating, lighting replacement, 
pavement markings and approach work on I-75 at several locations and 
I-75 under Meade Street and M-8 to I-75 Ramp over GTW Railroad in the 
city of Detroit, Wayne County. 

Project Number: 82252-126864 
Item Number: 2101 012 
Low Bidder:   Z Contractors, Inc. 
 
Eng. Est:  $11,583,343.43 Low Bid: $12,846,775.08 Difference:  $1,263,431.65 Percent:  10.91 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $11,583,343.43 
Z Contractors, Inc.    $12,846,775.08 
C. A. Hull Co., Inc    $12,982,082.53 
Toebe Construction LLC  $15,665,606.55 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main item found to be 
higher than the engineer’s estimate was structures, rehabilitation, removal (portions of R11 of 
82252). This item was bid higher than normal due to site conditions at M-8 to I-75 ramp over the 
Grand Trunk Western Railroad. Deck removal of this structure is located at a tall, double-stacked 
interchange crossing over two freeways, making access difficult. In addition, this structure 
crosses over a railroad corridor.  The railroad will not be shut down for a sustained duration and 
will require a condensed work schedule, as well as potentially several stages. The estimator 
considered these factors when estimating this project but was unable to precisely predict the unit 
prices. 
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OVERALL CONCLUSION 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of site 
conditions. This project received three bids ranging from $12,846,775.08 to $15,665,606.55, 
which varied by 21.94 percent. The two lowest bids varied by 1.05 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Metro Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________ 
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 V. Lake   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

L. Bretz   C. Masseau  D. Grover  J. Gutting  E. Poole 
 T. Sauter  J. O’Leary  T. Avramenko K. Kirkpatrick M. Chynoweth 

J. Nadjarian  S. Galindo  S. Minton  K. Avery  R. Curtis 
C. Larkins 
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DATE:  January 12, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   January 8, 2021 
Project Description: 0.27 mi of concrete sidewalk and timber boardwalk, benches, trash 

receptacles and signing along Broadway Street (M-60/M-62) from 
Lakeshore Drive to South Disbrow Street in the village of Cassopolis, 
Cass County. 

Project Number: 14000-208178 
Item Number: 2101 022 
Low Bidder: Hoffman Bros., Inc. 
 
Eng. Est:  $664,984.50 Low Bid: $767,319.04 Difference:  $102,334.54 Percent:  15.39 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $  664,984.50 
Hoffman Bros., Inc.      $  767,319.04 
Peters Construction Co.      $  843,107.74 
Selge Construction Co., Inc.     $  876,781.95 
Anlaan Corporation      $1,053,718.70 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are the cofferdams and minor traffic devices.  The project 
consists of a small amount of sidewalk and boardwalk construction along Stone Lake, adjacent to 
Broadway Street (M-60/M-62.)  There are only two locations requiring cofferdams to construct 
observation decks, both extremely close to the shoreline, creating labor intensive construction 
operations.  In addition, the contractor is required to coordinate their activities with four other 
local projects within the vicinity.  The work along the lake, and coordination with other local 
projects has caused an increase in the bid prices for cofferdams and minor traffic devices.  The 
local agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices.  
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of work 
adjacent to Stone Lake, and coordination required with other local construction activities.  This 
project received four bids ranging from $767,319.04 to $1,053,718.70, which varied by 37.32 
percent. However, the top two bids varied by 9.88 percent.  We believe that rejecting this bid and 
re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable, based on the factors discussed. 
 
The Bureau of Development and the village of Cassopolis request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________ 
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  M. Duell 
C. Jacobs K. Rothwell  W. Thompson    
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            EXHIBIT A-2 

 

REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 

LETTING EXCEPTIONS AGENDA 

January 21, 2021 

      TRUNKLINE CONTRACTS 

1. Letting of January 8, 2021                                              
Letting Call: 2101 012                    Low Bid:  $12,846,775.08 
Project: HIPI 82252-126864, ETC                     Engineer Estimate: $11,583,343.43 
Local Agreement:                         Pct Over/Under Estimate: 10.91 % 
Start Date: April 2, 2021 
Completion Date: October 30, 2021 
  
Bridge rehabilitation of 12 structures including deck replacements, partial substructure replacement, 
epoxy overlay, deck patching, full depth deck patching, superstructure repair, temporary support 
removal, substructure patching, joint repair, bridge barrier railing repair, bearing realignment, full and 
partial painting, concrete surface coating, lighting replacement, pavement markings and approach work 
on I-75 at several locations and I-75 under Meade Street and M-8 to I-75 Ramp over GTW Railroad in 
the city of Detroit, Wayne County.  This project includes a 2-year painting warranty and a 2-year 
concrete surface coating warranty.  
  
   3.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Z Contractors, Inc.                   $12,846,775.08       Same           1 ** 
C. A. Hull Co., Inc.                   $12,982,082.53       Same           2 
Toebe Construction LLC          $15,665,606.55       Same           3 
  
Total Number of Bidders: 3 

                            
2. Letting of January 8, 2021                                              

Letting Call: 2101 038                    Low Bid:  $1,546,031.63 
Project: ST  64012-200678                Engineer Estimate: $1,476,622.21 
Local Agreement: 20-5454                 Pct Over/Under Estimate: 4.70 % 
Start Date: September 13, 2021 
Completion Date: May 20, 2022 
  
4.34 mi of hot mix asphalt cold milling and resurfacing, spot concrete curb and gutter repairs and 
pavement markings on US-31BR from east of Carroll Street to the US-31 northbound off/on ramps. 
This project includes a 3-year materials and workmanship pavement warranty. 
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   3.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Rieth-Riley Construction Co., Inc.    $1,546,031.63       Same           1 ** 
  
Total Number of Bidders: 1 
                                  

     LOCAL AGENCY CONTRACTS 
  

3. Letting of January 8, 2021                                              
Letting Call: 2101 022                    Low Bid:  $767,319.04 
Project: CM  14000-208178               Engineer Estimate: $664,984.50 
Local Agreement: 20-5458                Pct Over/Under Estimate: 15.39 % 
Start Date: 10 days after award  
Completion Date: September 25, 2020 
  
0.27 mi of concrete sidewalk and timber boardwalk, benches, trash receptacles and signing along 
Broadway Street (M-60/M-62) from Lakeshore Drive to South Disbrow Street in the village of 
Cassopolis, Cass County.  This is a Local Agency project.  
  
   5.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Hoffman Bros., Inc.                   $767,319.04       Same           1 ** 
Peters Construction Co.               $843,107.74       Same           2 
Selge Construction Co., Inc.         $876,781.95       Same           3 
Anlaan Corporation                    $1,053,718.70      Same           4 
  
Total Number of Bidders: 4 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 
bidder.  I approve the project described in this agenda and authorize the award by the responsible 
management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 
resolution of the State Transportation Commission and the Director’s delegation memorandum of  
February 11, 2019. 

      Respectfully submitted, 

       

      Paul C. Ajegba, P.E. 
      Director 
 



Current Summary of MDOT Projects

Current Month, Decmber 2020 $168,489,056.79 $174,796,862.74 3.74%

November 2020 $27,344,943.03 $27,211,943.35 -0.49%

October 2020 $59,403,553.20 $62,494,733.24 5.20%

2021 Fiscal Year $255,237,553.02 $264,503,539.33 3.63%

Five Year Summary of MDOT Projects

2016 $690,303,760.44 $704,409,643.58 2.04%

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $1,116,644,265.97 $1,116,217,219.57 -0.04%

2020 $827,434,317.54 $831,112,832.97 0.44%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2020

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
59,403,553.20 62,494,733.24 3,091,180.04 5.20% 5 18

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Grand 10/7/2020 ST 34044 110038A $48,257.84 $46,745.17 (1,512.67) -3.13% 3/19/2019 6/15/2020 5/1/2020 -45 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 10/7/2020 BOI 34044 115817A $3,811,067.96 $3,977,500.61 166,432.65 4.37% 3/19/2019 6/15/2020 5/1/2020 -45 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 10/8/2020 NHG 41000 132548A $3,454,615.90 $3,312,799.45 (141,816.45) -4.11% 6/10/2019 6/29/2020 5/11/2020 -49 C Daniel Roberts - Grand Rapids TSC

Grand 10/14/2020 ST 67015 128719A $2,312,097.82 $2,252,521.48 (59,576.34) -2.58% 7/8/2019 5/13/2020 5/13/2020 0 M Kevin McReynolds - Cadillac TSC

Grand 10/20/2020 NH 70016 203378A $99,163.64 $109,738.72 10,575.08 10.66% * 11/18/2019 8/21/2020 8/9/2020 -12 M Gregg Zack - Muskegon TSC

Metro 10/22/2020 NH 50015 201373A $3,145,037.48 $3,640,854.88 495,817.40 15.77% * 7/8/2019 10/9/2019 10/9/2019 0 M Jason Voigt - Wade Trim

Metro 10/14/2020 M 50052 206712A $234,534.62 $234,561.78 27.16 0.01% 12/20/2019 7/10/2020 4/29/2020 -72 M Brian Sarkella - Rowe Professional Services Company

Metro 10/29/2020 NH 63022 119805A $11,837,630.55 $11,534,899.83 (302,730.72) -2.56% 4/15/2019 7/25/2020 7/15/2020 -10 M Jeffrey Pitt - Oakland TSC

Metro 10/7/2020 NH 63043 200956A $279,687.85 $310,198.32 30,510.47 10.91% * 7/23/2019 10/10/2019 8/17/2019 -54 M Brian Travis - Oakland TSC

Metro 10/27/2020 HSIP 63191 208485A $274,189.51 $283,591.25 9,401.74 3.43% 11/5/2019 6/6/2020 9/21/2020 106 M William Erben-Taylor TSC

Metro 10/7/2020 ST 82023 132942A $962,334.25 $745,067.00 (217,267.25) -22.58% 8/15/2019 3/31/2020 3/26/2020 -5 M Bonnie Yu - Detroit TSC

Metro 10/14/2020 M 82292 208945A $46,460.00 $37,464.84 (8,995.16) -19.36% 4/13/2020 4/24/2020 4/16/2020 -8 M Jeff Horne-Taylor TSC

North 10/23/2020 M 28042 206701A $253,342.51 $247,636.61 (5,705.90) -2.25% 12/9/2019 5/16/2020 4/14/2020 -32 C Dave Pax - Traverse City TSC

North 10/13/2020 NH 65041 201106A $2,840,352.43 $2,787,167.68 (53,184.75) -1.87% 5/13/2019 7/2/2019 12/12/2019 163 M David Krentz - Alpena TSC

North 10/13/2020 ST 65041 201216A $2,095,428.35 $2,137,814.11 42,385.76 2.02% 5/13/2019 7/2/2019 12/12/2019 163 M David Krentz - Alpena TSC

North 10/29/2020 M 72013 207513A $416,476.10 $423,105.08 6,628.98 1.59% 9/24/2019 11/1/2019 11/1/2019 0 M Brad Swanson-Gaylord TSC

Southwest 10/27/2020 NH 11012 203692A $649,854.90 $593,569.92 (56,284.98) -8.66% 4/21/2020 7/1/2020 7/1/2020 0 M Andy Stamm-Southwest Region

Southwest 10/6/2020 NH 11013 203693A $560,848.87 $541,567.83 (19,281.04) -3.44% 5/29/2020 7/30/2020 7/13/2020 -17 C Andy Stamm-Southwest Region

Southwest 10/14/2020 ST 11052 203698A $506,931.94 $522,899.38 15,967.44 3.15% 6/16/2020 8/12/2020 8/12/2020 0 M Kenton McAndrew - Coloma Business Office

Southwest 10/8/2020 ST 14041 125133A $2,193,677.02 $2,086,648.73 (107,028.29) -4.88% 5/27/2016 11/1/2018 11/1/2018 0 M Andris Strupulis-Marshall TSCXXX19

Southwest 10/27/2020 ST 80012 203699A $114,801.63 $110,560.52 (4,241.11) -3.69% 6/1/2020 6/30/2020 6/17/2020 -13 M Andy Stamm-Southwest Region

Southwest 10/23/2020 ST 80041 200632A $2,270,883.35 $2,381,182.21 110,298.86 4.86% 5/20/2019 7/25/2019 7/25/2019 0 M Chris Jacobs - Kalamazoo TSC

Superior 10/27/2020 ST 27031 208432A $624,881.51 $613,983.76 (10,897.75) -1.74% 6/1/2020 7/31/2020 7/30/2020 -1 M Steve Cadeau-Crystal Falls TSC

Superior 10/2/2020 NH 31011 203972A $1,379,548.84 $1,350,902.50 (28,646.34) -2.08% 5/11/2020 8/17/2020 8/12/2020 -5 M Alan Anderson - Ishpeming TSC

Superior 10/27/2020 NH 36021 203887A $904,749.24 $890,829.86 (13,919.38) -1.54% 5/27/2020 8/7/2020 8/11/2020 4 M Steve Cadeau-Crystal Falls TSC

Superior 10/27/2020 ST 36022 208433A $595,531.77 $575,374.96 (20,156.81) -3.38% 7/15/2020 9/4/2020 8/11/2020 -24 M Steve Cadeau-Crystal Falls TSC

Superior 10/29/2020 GF19 66031 203982A $2,051,062.60 $1,923,455.46 (127,607.14) -6.22% 5/20/2019 5/15/2020 0 M Alan Anderson - Ishpeming TSC

University 10/19/2020 ST 19000 204216A $172,374.40 $171,361.36 (1,013.04) -0.59% 6/1/2020 8/28/2020 7/22/2020 -37 M Jason Early-Lansing TSC

University 10/15/2020 HSIP 47066 120357A $14,323,213.36 $16,891,709.87 2,568,496.51 17.93% * 4/8/2018 4/30/2020 4/30/2020 0 M Jason Early-Lansing TSC

University 10/19/2020 IM 58151 203994A $944,516.96 $1,759,020.07 814,503.11 86.23% * 4/24/2020 6/5/2020 6/5/2020 0 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $62,494,733.24 5.20%

MDOT Des. $58,392,729.35 5.91%

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$59,403,553.20 

(166,803.39)3,257,983.43

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$4,268,807.28 $55,134,745.92

Total Over the Original Cost Total Over the Original Cost

Over/Under %

3,091,180.04 

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(30 Total)

Original

$59,403,553.20

$55,134,745.92
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MDOT
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2020

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
59,403,553.20 62,494,733.24 3,091,180.04 5.20% 5 18

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$59,403,553.20 

(166,803.39)3,257,983.43

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$4,268,807.28 $55,134,745.92

Total Over the Original Cost Total Over the Original Cost

3,091,180.04 

Projects Finaled This Month               

(30 Total)

Cons. Designed $4,102,003.89 -3.91%MDOT/Cons. $4,268,807.28

5



LOCAL
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2020

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

35,268,978.22 35,547,996.03 279,017.81 0.79% 2 23

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

10/1/2020 STUL 59000 132288A $495,775.66 $454,701.43 (41,074.23) -8.28% 2/18/2019 C
10/1/2020 BRT 59000 133056A $1,379,575.77 $1,344,913.19 (34,662.58) -2.51% 2/18/2019 C
10/1/2020 HSIP 59609 130959A $314,631.37 $307,372.75 (7,258.62) -2.31% 2/18/2019 C
10/6/2020 STU 63000 203632A $477,358.00 $450,681.50 (26,676.50) -5.59% 8/28/2019 C
10/7/2020 STL 17555 113005A $426,815.55 $422,139.51 (4,676.04) -1.10% 6/20/2016 L
10/7/2020 HRRR 78000 207258A $308,658.20 $327,616.17 18,957.97 6.14% 6/1/2020 L
10/8/2020 TAU 41000 202472A $301,633.50 $259,992.67 (41,640.83) -13.81% 7/9/2018 C
10/8/2020 STU 41000 130590A $2,318,072.20 $2,248,074.18 (69,998.02) -3.02% 7/9/2018 C
10/8/2020 BRT 64000 133055A $1,397,880.04 $1,375,525.53 (22,354.51) -1.60% 7/22/2019 C
10/9/2020 STL 13000 130078A $653,221.00 $647,400.88 (5,820.12) -0.89% 6/24/2019 L

10/12/2020 BO 13000 129339A $616,145.35 $620,504.38 4,359.03 0.71% 7/13/2018 C
10/12/2020 MCS 13000 129337A $677,124.65 $673,269.31 (3,855.34) -0.57% 7/13/2018 C
10/12/2020 STUL 13000 130186A $612,467.10 $702,240.97 89,773.87 14.66% * 7/17/2019 L
10/12/2020 STUL 13025 133175A $509,709.50 $519,429.90 9,720.40 1.91% 6/21/2019 L
10/12/2020 STU 39000 131002A $332,535.51 $320,265.68 (12,269.83) -3.69% 6/8/2018 C
10/12/2020 CMG 39000 123958A $1,194,418.60 $1,192,419.92 (1,998.68) -0.17% 6/8/2018 C
10/13/2020 STUL 38000 130213A $421,953.14 $411,913.67 (10,039.47) -2.38% 10/25/2018 L
10/13/2020 TAUL 46000 202714A $524,418.95 $620,830.63 96,411.68 18.38% * 5/24/2019 C
10/13/2020 STL 46000 129623A $1,411,398.28 $1,412,080.18 681.90 0.05% 4/22/2019 L
10/14/2020 STUL 46417 133079A $448,302.16 $408,509.00 (39,793.16) -8.88% 5/28/2019 C
10/19/2020 STU 41000 130752A $2,599,667.50 $2,602,435.49 2,767.99 0.11% 7/5/2018 C
10/19/2020 TAUL 73000 202383A $474,964.70 $470,754.33 (4,210.37) -0.89% 7/8/2019 C
10/19/2020 STL 78000 205767A $710,832.93 $701,357.80 (9,475.13) -1.33% 06/01/20 L
10/22/2020 HSIP 02000 207845A $697,230.97 $632,463.58 (64,767.39) -9.29% 06/01/20 L
10/22/2020 STU 50000 132470A $930,829.82 $995,038.23 64,208.41 6.90% 10/15/18 C

LOCAL PROJECTS FINALED 

THIS MONTH  (34 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2020

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

35,268,978.22 35,547,996.03 279,017.81 0.79% 2 23

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (34 Total)

10/22/2020 STL 70141 129682A $819,928.00 $789,353.58 (30,574.42) -3.73% 07/01/19 L
10/23/2020 CM 70400 122693A $124,838.00 $104,312.59 (20,525.41) -16.44% 08/25/16 C
10/23/2020 STUL 80421 132931A $536,770.10 $510,670.08 (26,100.02) -4.86% 04/27/20 L
10/27/2020 HSIP 33000 207413A $249,974.15 $206,030.79 (43,943.36) -17.58% 05/20/20 L
10/27/2020 BHO 34067 126592A $616,284.39 $638,808.69 22,524.30 3.65% 09/17/19 C
10/27/2020 STU 63000 132746A $9,789,954.86 $10,419,788.44 629,833.58 6.43% 06/14/18 L
10/27/2020 STU 81000 203554A $731,500.00 $652,631.18 (78,868.82) -10.78% 06/28/19 C
10/28/2020 HSIP 41000 200479A $389,618.95 $301,027.23 (88,591.72) -22.74% 09/03/19 C
10/29/2020 ER 31000 204461A $1,774,489.32 $1,803,442.57 28,953.25 1.63% 07/14/19 C
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MDOT Construction Projects Finaled
October 2020

All MDOT Projects

MDOT Designed

Consultant Designed

Original
Amount,

$4,268,807.28

Final
Amount,
-3.91%
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MDOT
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2020

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
27,344,943.03 27,211,943.35 (132,999.68) -0.49% 0 21

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 11/9/2020 GF19 9031 116069A $5,617,088.52 $6,093,896.99 476,808.47 8.49% 6/3/2019 5/29/2020 10/26/2019 -215 M Brian Ulman- Bay City TSC

Bay 11/2/2020 HSIP 73171 201946A $129,541.02 $112,564.60 (16,976.42) -13.11% 5/4/2020 6/12/2020 6/5/2020 -7 M Brian Ulman- Bay City TSC

Grand 11/2/2020 NH 61022 207972A $325,917.53 $323,841.28 (2,076.25) -0.64% 10/4/2019 6/29/2020 5/27/2020 -33 M Gregg Zack - Muskegon TSC

Grand 11/19/2020 M 61152 204559A $1,428,358.45 $1,499,652.17 71,293.72 4.99% 9/11/2019 10/19/2020 5/7/2020 -165 M Gregg Zack - Muskegon TSC

Grand 11/2/2020 IM 70063 126928A $1,483,015.66 $1,437,815.40 (45,200.26) -3.05% 3/28/2019 10/28/2020 8/19/2020 -70 M Gregg Zack - Muskegon TSC

Metro 11/19/2020 ST 82191 133197A $651,157.24 $585,777.13 (65,380.11) -10.04% 4/19/2018 9/19/2020 9/11/2020 -8 M William Erben-Taylor TSC

North 11/5/2020 ST 1023 203966A $2,168,314.78 $2,094,708.94 (73,605.84) -3.39% 5/4/2020 7/24/2020 7/17/2020 -7 M David Krentz - Alpena TSC

North 11/9/2020 NH 5012 204281A $1,493,954.59 $1,367,867.52 (126,087.07) -8.44% 5/11/2020 6/26/2020 6/19/2020 -7 M Brad Swanson-Gaylord TSC

North 11/9/2020 HSIP 5031 206723A $178,780.00 $176,968.00 (1,812.00) -1.01% 4/13/2020 6/26/2020 5/21/2020 -36 M Brad Swanson-Gaylord TSC

North 11/9/2020 NH 15011 204282A $251,433.95 $239,360.65 (12,073.30) -4.80% 7/6/2020 8/21/2020 8/21/2020 0 M Brad Swanson-Gaylord TSC

North 11/9/2020 NH 15031 204299A $399,146.88 $393,246.41 (5,900.47) -1.48% 6/1/2020 7/10/2020 7/1/2020 -9 M Brad Swanson-Gaylord TSC

North 11/2/2020 NH 16091 204267A $1,041,363.53 $974,127.05 (67,236.48) -6.46% 7/8/2020 8/28/2020 8/27/2020 -1 M Brad Swanson-Gaylord TSC

North 11/10/2020 NH 60021 119043A $2,615,943.10 $2,593,643.33 (22,299.77) -0.85% 4/28/2020 8/13/2020 8/13/2020 0 M David Krentz - Alpena TSC

North 11/5/2020 ST 65011 204199A $253,924.62 $248,557.96 (5,366.66) -2.11% 8/10/2020 8/28/2020 8/27/2020 -1 M David Krentz - Alpena TSC

North 11/18/2020 ST 72052 123189A $1,229,626.56 $1,175,733.15 (53,893.41) -4.38% 9/3/2019 11/26/2019 11/26/2019 0 M Brad Swanson-Gaylord TSC

Southwest 11/5/2020 M 11041 209926A $540,709.84 $534,388.94 (6,320.90) -1.17% 5/26/2020 7/12/2020 6/13/2020 -29 M Chris Jacobs - Kalamazoo TSC

Southwest 11/5/2020 NH 11091 203792A $710,155.24 $654,722.93 (55,432.31) -7.81% 5/11/2020 7/24/2020 7/24/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 11/25/2020 HSIP 12021 201123A $103,250.00 $95,814.50 (7,435.50) -7.20% 4/20/2020 7/31/2020 5/27/2020 -65 M Greg Finnila-Marshall TSC

Southwest 11/9/2020 M 13081 M51966 $568,767.50 $567,609.20 (1,158.30) -0.20% 6/17/2019 7/26/2019 7/26/2019 0 M Greg Finnila-Marshall TSC

Southwest 11/5/2020 M 14011 200642A $2,594,981.08 $2,432,937.05 (162,044.03) -6.24% 5/11/2020 7/24/2020 7/24/2020 0 M Chris Jacobs - Kalamazoo TSC

Superior 11/4/2020 NH 21021 208638A $2,132,705.09 $2,098,027.98 (34,677.11) -1.63% 5/12/2020 8/21/2020 8/21/2020 0 M Steve Cadeau-Crystal Falls TSC

Superior 11/23/2020 ER 31051 206038A $89,566.05 $87,104.43 (2,461.62) -2.75% 5/18/2020 8/28/2020 8/17/2020 -11 M Alan Anderson - Ishpeming TSC

University 11/19/2020 IM 58171 201573A $261,003.76 $253,005.44 (7,998.32) -3.06% 2/11/2020 5/15/2020 3/26/2020 -50 M Jim Daavettila-Brighton TSC

University 11/19/2020 M 81031 201038A $1,076,238.04 $1,170,572.30 94,334.26 8.77% 5/4/2020 7/18/2020 7/18/2020 0 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $27,211,943.35 -0.49%

MDOT Des. $27,211,943.35 -0.49%

Cons. Designed $0.00 0.00%

Over/Under %

(132,999.68)

MDOT/Cons. $0.00

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(24 Total)

Original

$27,344,943.03

$27,344,943.03

0.00 (132,999.68)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$0.00 $27,344,943.03

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$27,344,943.03 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2020

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,224,002.66 28,307,828.68 83,826.02 0.30% 1 17

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

11/2/2020 STUL 77147 133413A $545,889.29 $519,327.84 (26,561.45) -4.87% 5/26/2020 L
11/2/2020 STL 13000 203737A $389,079.50 $350,147.78 (38,931.72) -10.01% 5/31/2019 L
11/4/2020 STL 20000 119504A $528,027.25 $453,038.46 (74,988.79) -14.20% 6/17/2020 C
11/4/2020 STL 20555 130318A $623,767.25 $591,031.74 (32,735.51) -5.25% 6/22/2020 C
11/5/2020 EDC 41544 127329A $2,238,493.53 $2,196,840.99 (41,652.54) -1.86% 3/12/2018 L
11/5/2020 TAL 16000 200053A $697,758.44 $610,263.15 (87,495.29) -12.54% 9/9/2019 C
11/5/2020 HSIP 24000 202892A $378,085.25 $376,046.88 (2,038.37) -0.54% 5/1/2019 C
11/9/2020 SUG 82000 132669A $421,661.66 $439,435.18 17,773.52 4.22% 5/16/2019 L
11/9/2020 STL 69000 123266A $553,227.40 $537,138.80 (16,088.60) -2.91% 9/7/2017 C

11/10/2020 HSIP 41000 203292A $250,558.29 $268,850.98 18,292.69 7.30% 1/27/2020 C
11/10/2020 TA 81000 132014A $2,249,997.05 $2,247,510.56 (2,486.49) -0.11% 3/12/2018 C
11/10/2020 STUL 33065 133147A $753,631.65 $741,129.87 (12,501.78) -1.66% 6/12/2019 C
11/13/2020 STL 28000 130375A $347,922.44 $339,638.69 (8,283.75) -2.38% 4/29/2019 C
11/13/2020 EDA 82000 200545A $219,134.57 $238,443.15 19,308.58 8.81% 5/20/2019 C
11/13/2020 EDCF 82457 129419A $6,266,883.24 $7,225,897.62 959,014.38 15.30% * 6/27/2016 L
11/17/2020 TA 63000 202782A $2,854,970.60 $2,514,343.61 (340,626.99) -11.93% 3/15/2019 C
11/17/2020 STU 63000 203432A $1,692,123.84 $1,420,971.08 (271,152.76) -16.02% 3/27/2019 C
11/20/2020 STL 5555 133194A $737,238.82 $739,106.63 1,867.81 0.25% 10/4/2018 L
11/20/2020 STL 5555 133194A $737,238.82 $739,106.63 1,867.81 0.25% 10/4/2018 L
11/23/2020 STU 63000 132728A $2,664,595.75 $2,730,155.55 65,559.80 2.46% 6/11/2018 L
11/23/2020 STUL 11000 130789A $437,046.05 $404,197.78 (32,848.27) -7.52% 9/3/2019 L
11/24/2020 CM 33000 203409A $525,934.20 $517,300.33 (8,633.87) -1.64% 9/10/2019 C
11/25/2020 HSIP 21000 207351A $167,292.48 $151,607.12 (15,685.36) -9.38% 5/27/2020 C
11/25/2020 STUL 80000 133207A $460,679.70 $435,936.26 (24,743.44) -5.37% 9/23/2019 C
11/25/2020 STL 49555 120338A $781,997.50 $794,765.33 12,767.83 1.63% 4/22/2020 L

LOCAL PROJECTS FINALED 

THIS MONTH  (27 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2020

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,224,002.66 28,307,828.68 83,826.02 0.30% 1 17

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (27 Total)

11/25/2020 STL 12000 130066A $389,488.00 $406,341.50 16,853.50 4.33% 7/11/2020 L
11/30/2020 STL 15000 208736A $311,280.09 $319,255.17 7,975.08 2.56% 5/11/2020 C
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Original 
Amount,

$27,344,943.03

Final 
Project 
Cost, 

-0.49% 

Original 
Amount, 

$27,344,943.03

Final 
Project 
Cost, 

-0.49%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
November 2020

All MDOT Projects MDOT Designed

Consultant Designed

Original
Amount,

$0.00

Final
Amount,
0.00%
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MDOT
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2020

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
168,489,056.79 174,796,862.74 6,307,805.95 3.74% 2 30

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 12/17/2020 HSIP 9101 127506A $2,595,370.09 $2,535,048.87 (60,321.22) -2.32% 4/14/2020 9/18/2020 6/26/2020 -83 M Brian Ulman- Bay City TSC

Bay 12/15/2020 HSIP 25084 201993A $442,812.89 $461,489.50 18,676.61 4.22% 9/9/2019 12/13/2019 12/13/2019 0 M Keith Brown-Davison TSC

Bay 12/8/2020 HSIP 29012 118951A $1,339,438.79 $1,522,092.58 182,653.79 13.64% * 3/26/2018 6/27/2019 6/27/2019 0 M Jason Garza - Mt Pleasant TSC

Bay 12/1/2020 GF18 29021 115909A $1,167,398.35 $1,008,546.31 (158,852.04) -13.61% 4/11/2019 6/26/2020 4/24/2020 -62 M Shaun Bates-Mt Pleasant TSC

Bay 12/17/2020 NHG 73075 202038A $192,909.60 $191,093.38 (1,816.22) -0.94% 8/14/2020 7/21/2020 -24 C Brian Ulman- Bay City TSC

Bay 12/9/2020 ST 76023 110719A $46,444.00 $45,962.82 (481.18) -1.04% 6/15/2019 6/23/2019 6/25/2019 2 M Keith Brown-Davison TSC

Bay 12/9/2020 ST 77871 103339A $1,735,268.81 $1,607,722.33 (127,546.48) -7.35% 5/8/2019 7/18/2020 7/18/2020 0 M Craig Innis - Huron TSC

Grand 12/22/2020 IM 34044 200581A $5,477,801.66 $5,640,442.28 162,640.62 2.97% 4/25/2019 6/26/2020 6/19/2020 -7 C Terry Johnson - HNTB Michigan Inc

Grand 12/30/2020 ST 41000 201238A $513,000.00 $514,610.97 1,610.97 0.31% 7/16/2019 9/18/2020 9/20/2020 2 M Kara Stein-Grand Rapids TSC

Grand 12/21/2020 NH 41131 200591A $2,521,425.00 $2,583,644.57 62,219.57 2.47% 6/1/2020 7/3/2020 7/3/2020 0 M Jim Stankiewicz - URS Greiner

Metro 12/1/2020 NH 50031 201379A $3,318,890.82 $2,997,001.29 (321,889.53) -9.70% 5/31/2019 7/24/2020 7/24/2020 0 M Mark Koskinen  AECOM

Metro 12/7/2020 HSIP 50111 209356A $459,041.06 $485,437.12 26,396.06 5.75% 6/6/2020 8/31/2020 8/22/2020 -9 C Bryan Turczynski - FTCH

Metro 12/18/2020 ST 82062 205395A $181,884.29 $175,657.25 (6,227.04) -3.42% 9/24/2019 11/8/2019 11/5/2019 -3 M Adam Penzenstadler - Taylor TSC

Metro 12/10/2020 NH 82111 122288A $13,311,975.00 $13,773,960.00 461,985.00 3.47% 5/19/2017 9/30/2020 12/12/2017 -1021 M Bonnie Yu - Detroit TSC

Metro 12/4/2020 ST 82191 113471A $1,299,009.38 $1,285,881.70 (13,127.68) -1.01% 8/26/2019 5/28/2020 5/28/2020 0 C Jeff Horne-Taylor TSC

North 12/9/2020 ST 10011 200974A $446,128.40 $336,914.39 (109,214.01) -24.48% 5/15/2020 6/26/2020 6/30/2020 4 M Dave Pax - Traverse City TSC

North 12/28/2020 NH 15012 205007A $1,089,695.00 $1,095,216.72 5,521.72 0.51% 1/6/2020 5/6/2020 5/5/2020 -1 C Brad Swanson-Gaylord TSC

North 12/2/2020 M 16023 200965A $2,760,379.50 $2,812,686.17 52,306.67 1.89% 7/19/2019 7/10/2020 7/6/2020 -4 M Brad Swanson-Gaylord TSC

North 12/18/2020 ST 16032 204268A $635,491.04 $645,995.18 10,504.14 1.65% 7/10/2019 9/27/2019 9/20/2019 -7 M Brad Swanson-Gaylord TSC

North 12/3/2020 ST 28012 204914A $294,630.50 $273,672.85 (20,957.65) -7.11% 5/4/2020 6/26/2020 5/20/2020 -37 M Dave Pax - Traverse City TSC

North 12/7/2020 NH 28013 204082A $363,111.92 $367,042.14 3,930.22 1.08% 6/8/2020 7/25/2020 7/22/2020 -3 M Dave Pax - Traverse City TSC

North 12/9/2020 NH 40011 203976A $1,036,131.38 $1,148,480.55 112,349.17 10.84% * 9/30/2019 6/22/2020 6/22/2020 0 M Dave Pax - Traverse City TSC

North 12/3/2020 NH 40023 205282A $511,282.17 $466,486.35 (44,795.82) -8.76% 5/26/2020 7/24/2020 6/22/2020 -32 M Dave Pax - Traverse City TSC

North 12/9/2020 GF19 45013 204239A $300,969.22 $288,373.17 (12,596.05) -4.19% 8/19/2019 11/15/2019 10/4/2019 -42 M Dave Pax - Traverse City TSC

North 12/9/2020 GF19 45041 204231A $217,115.24 $181,979.83 (35,135.41) -16.18% 8/19/2019 11/15/2019 10/4/2019 -42 M Dave Pax - Traverse City TSC

North 12/9/2020 GF19 45041 204236A $217,953.84 $203,180.33 (14,773.51) -6.78% 8/19/2019 11/15/2019 10/4/2019 -42 M Dave Pax - Traverse City TSC

North 12/9/2020 GF19 45041 204228A $1,450,243.27 $1,390,490.80 (59,752.47) -4.12% 8/19/2019 11/15/2019 10/4/2019 -42 M Dave Pax - Traverse City TSC

North 12/8/2020 M 51031 200986A $1,506,102.75 $1,234,096.82 (272,005.93) -18.06% 6/22/2020 8/22/2020 8/6/2020 -16 M Dave Pax - Traverse City TSC

North 12/7/2020 ST 68012 123278A $5,931,144.66 $6,322,815.74 391,671.08 6.60% 2/26/2019 6/24/2020 6/24/2020 0 M David Krentz - Alpena TSC

North 12/7/2020 ST 68012 202942A $178,821.70 $191,763.25 12,941.55 7.24% 2/26/2019 6/24/2020 6/24/2020 0 M David Krentz - Alpena TSC

North 12/8/2020 M 83033 203001A $1,066,194.68 $1,038,155.33 (28,039.35) -2.63% 8/12/2019 11/2/2019 11/26/2019 24 C Dave Pax - Traverse City TSC

Southwest 12/8/2020 M 12031 200511A $1,018,387.63 $980,944.21 (37,443.42) -3.68% 9/12/2018 11/9/2018 4/24/2019 165 M Greg Finnila-Marshall TSC

Southwest 12/29/2020 M 13014 202943A $1,104,585.29 $1,019,536.59 (85,048.70) -7.70% 9/18/2018 11/15/2018 11/15/2018 0 M Greg Finnila-Marshall TSC

Southwest 12/17/2020 M 13062 200395A $495,979.62 $500,792.23 4,812.61 0.97% 5/26/2020 8/8/2020 6/26/2020 -42 M Greg Finnila-Marshall TSC

6,307,805.95 

Projects Finaled This Month               

(50 Total)

59,718.07 6,248,087.88

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$15,417,643.72 $153,071,413.07

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$168,489,056.79 
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MDOT
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2020

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
168,489,056.79 174,796,862.74 6,307,805.95 3.74% 2 30

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

6,307,805.95 

Projects Finaled This Month               

(50 Total)

59,718.07 6,248,087.88

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$15,417,643.72 $153,071,413.07

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$168,489,056.79 

Southwest 12/14/2020 BOI 13083 201345A $684,858.74 $689,113.70 4,254.96 0.62% 7/8/2019 8/30/2019 9/16/2019 17 M Greg Finnila-Marshall TSC

Southwest 12/14/2020 M 14011 200634A $904,805.56 $839,469.87 (65,335.69) -7.22% 3/28/2019 10/15/2019 10/15/2019 0 M Jim Woods-Kalamazoo TSCXXX19

Southwest 12/14/2020 M 14032 131577A $512,254.56 $489,776.99 (22,477.57) -4.39% 3/28/2019 10/15/2019 10/15/2019 0 M Jim Woods-Kalamazoo TSCXXX19

Southwest 12/16/2020 NH 39041 113129A $715,691.61 $687,700.28 (27,991.33) -3.91% 4/30/2019 8/27/2019 8/27/2019 0 M Jim Woods-Kalamazoo TSCXXX19

Southwest 12/14/2020 GF19 39042 204197A $821,474.46 $811,810.13 (9,664.33) -1.18% 6/10/2019 7/24/2019 7/24/2019 0 M Jim Woods-Kalamazoo TSCXXX19

Southwest 12/3/2020 M 39102 210156A $145,652.91 $134,600.06 (11,052.85) -7.59% 8/12/2020 8/14/2020 8/13/2020 -1 M Chris Jacobs - Kalamazoo TSC

Superior 12/8/2020 HSIP 21000 206549A $2,247,344.57 $1,878,796.15 (368,548.42) -16.40% 5/13/2020 11/27/2020 11/4/2020 -23 M Steve Cadeau-Crystal Falls TSC

Superior 12/23/2020 M 31031 201187A $1,496,342.35 $1,566,475.68 70,133.33 4.69% 6/1/2020 7/13/2020 0 M Alan Anderson - Ishpeming TSC

Superior 12/3/2020 M 36023 201243A $2,223,922.55 $2,101,221.06 (122,701.49) -5.52% 5/4/2020 8/7/2020 8/7/2020 0 M Steve Cadeau-Crystal Falls TSC

University 12/2/2020 IMG 23061 131034A $1,247,017.28 $1,262,046.07 15,028.79 1.21% 3/2/2020 10/1/2020 6/9/2020 -113 C Jason Early-Lansing TSC

University 12/8/2020 ST 33011 205192A $4,572,386.16 $4,390,672.66 (181,713.50) -3.97% 8/5/2019 4/15/2020 5/20/2020 35 M Jason Early-Lansing TSC

University 12/22/2020 NH 38111 201002A $495,286.07 $460,872.48 (34,413.59) -6.95% 8/17/2019 6/6/2020 6/6/2020 0 M Samuel Sorensen-Jackson TSC

University 12/18/2020 CM 47013 115399A $1,459,504.10 $1,178,561.17 (280,942.93) -19.25% 11/4/2016 1/13/2020 1/13/2020 0 M Jim Daavettila-Brighton TSC

University 12/8/2020 HSIP 58053 116351A $1,841,472.06 $1,859,163.88 17,691.82 0.96% 3/22/2019 8/21/2020 7/7/2020 -45 C Jim Daavettila-Brighton TSC

University 12/8/2020 NH 58053 132581A $2,744,503.00 $2,619,925.31 (124,577.69) -4.54% 3/22/2019 8/21/2020 7/7/2020 -45 C Jim Daavettila-Brighton TSC

University 12/18/2020 CM 81075 115398A $91,149,523.26 $98,499,443.63 7,349,920.37 8.06% 11/4/2016 1/13/2020 1/13/2020 0 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $174,796,862.74 3.74%

MDOT Des. $159,319,500.95 4.08%

Cons. Designed $15,477,361.79 0.39%

Over/Under %

MDOT/Cons. $15,417,643.72

All MDOT

MDOT/MDOT

Original

$168,489,056.79

$153,071,413.07

14



LOCAL
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2020

TOTAL 
ORIGINAL 

CONTRACT 
AMOUNT

TOTAL FINAL 
CONTRACT 

AMOUNT

TOTAL 
INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

36,306,244.45 35,568,838.57 (737,405.88) -2.03% 2 28

Date Prefix
Control 
Section

Job 
Number

Original Contract 
Amount

Final Contract 
Amount

Increase or 
Decrease

Percent Over 
or Under

Jobs Over 
10%

Date Work 
Started

Designed by 

12/1/2020 TA 70000 200821A $350,388.90 $359,098.98 8,710.08 2.49% 4/8/2019 C
12/1/2020 STL 70555 129681A $560,261.63 $490,946.81 (69,314.82) -12.37% 7/22/2019 L
12/1/2020 MCS 73000 129291A $1,238,358.65 $1,248,817.79 10,459.14 0.84% 8/19/2019 C
12/1/2020 HIPS 77000 207464A $184,240.50 $174,455.85 (9,784.65) -5.31% 10/14/2019 C
12/2/2020 HSIP 39000 200865A $1,215,628.90 $1,108,605.67 (107,023.23) -8.80% 6/17/2019 C
12/2/2020 STL 39000 120246A $673,437.70 $625,254.54 (48,183.16) -7.15% 6/17/2019 C
12/3/2020 STL 69000 202175A $1,043,139.13 $1,012,715.25 (30,423.88) -2.92% 7/9/2018 C
12/7/2020 STU 33000 129987A $1,381,138.67 $1,327,833.65 (53,305.02) -3.86% 6/4/2018 C
12/7/2020 STU 33000 201669A $675,935.00 $580,445.04 (95,489.96) -14.13% 6/4/2018 C
12/7/2020 TA 47000 201083A $958,834.98 $903,424.62 (55,410.36) -5.78% 11/28/2018 C
12/8/2020 STL 5555 130363A $1,232,575.77 $1,242,309.01 9,733.24 0.79% 6/2/2020 L
12/8/2020 HSIP 39000 207188A $220,542.85 $218,405.80 (2,137.05) -0.97% 3/23/2020 C
12/8/2020 STL 76000 206889A $764,445.00 $674,830.14 (89,614.86) -11.72% 5/12/2020 C
12/8/2020 TA 81000 202251A $1,548,093.14 $1,391,092.60 (157,000.54) -10.14% 9/12/2019 C
12/9/2020 CMG 61000 205232A $285,493.00 $303,638.56 18,145.56 6.36% 4/13/2020 L

12/10/2020 STU 25000 130637A $308,118.25 $319,152.00 11,033.75 3.58% 6/11/2019 C
12/10/2020 BO 25000 133037A $873,922.22 $885,111.98 11,189.76 1.28% 7/19/2019 C
12/10/2020 HSIP 64016 207198A $209,323.32 $207,674.25 (1,649.07) -0.79% 7/13/2020 C
12/10/2020 HSIP 76000 203457A $1,121,218.36 $1,088,466.94 (32,751.42) -2.92% 6/10/2019 C
12/14/2020 CM 33000 130093A $1,112,939.54 $974,056.73 (138,882.81) -12.48% 4/29/2019 C
12/14/2020 STUL 73000 205677A $1,510,544.00 $1,539,300.38 28,756.38 1.90% 6/11/2020 C
12/15/2020 HSIP 10000 207262A $217,706.09 $205,619.02 (12,087.07) -5.55% 5/26/2020 C
12/15/2020 STL 20555 130334A $313,479.70 $378,355.62 64,875.92 20.70% * 10/20/2020 C
12/15/2020 STU 50457 131428A $1,751,596.55 $1,937,774.98 186,178.43 10.63% * 3/15/2017 C
12/15/2020 STL 61000 205903A $882,236.00 $857,092.82 (25,143.18) -2.85% 6/1/2020 L
12/15/2020 TAU 70000 202478A $139,750.45 $128,710.20 (11,040.25) -7.90% 4/16/2019 C
12/16/2020 BHT 35000 202418A $788,934.00 $762,787.47 (26,146.53) -3.31% 7/29/2019 C
12/16/2020 HSIP 41000 203294A $235,856.04 $208,186.84 (27,669.20) -11.73% 6/24/2019 C

LOCAL PROJECTS FINALED 
THIS MONTH  (47 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2020

TOTAL 
ORIGINAL 

CONTRACT 
AMOUNT

TOTAL FINAL 
CONTRACT 

AMOUNT

TOTAL 
INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

36,306,244.45 35,568,838.57 (737,405.88) -2.03% 2 28

Date Prefix
Control 
Section

Job 
Number

Original Contract 
Amount

Final Contract 
Amount

Increase or 
Decrease

Percent Over 
or Under

Jobs Over 
10%

Date Work 
Started

Designed by 

LOCAL PROJECTS FINALED 
THIS MONTH  (47 Total)

12/16/2020 STU 41000 130540A $1,069,068.18 $1,130,365.78 61,297.60 5.73% 6/24/2019 C
12/16/2020 EDD 77000 205748A $159,732.58 $160,914.81 1,182.23 0.74% 8/13/2020 L
12/16/2020 STUL 77000 203605A $193,084.98 $197,453.27 4,368.29 2.26% 8/13/2020 L
12/16/2020 EMRP 77000 133405A $3,627,572.48 $3,552,581.19 (74,991.29) -2.07% 9/3/2019 L
12/17/2020 HSIP 8034 207261A $299,213.60 $295,853.88 (3,359.72) -1.12% 3/26/2020 L
12/17/2020 STUL 22000 208624A $209,241.22 $216,185.43 6,944.21 3.32% 4/30/2020 L
12/17/2020 HSIP 39000 200461A $533,503.25 $536,018.53 2,515.28 0.47% 11/29/2018 C
12/17/2020 BO 55000 133096A $628,490.08 $593,896.08 (34,594.00) -5.50% 7/16/2019 C
12/17/2020 BO 70000 204283A $513,958.67 $503,493.09 (10,465.58) -2.04% 3/4/2019 C
12/17/2020 BRT 72000 202423A $1,578,663.95 $1,639,947.54 61,283.59 3.88% 2/3/2020 C
12/18/2020 STL 27000 130435A $646,983.02 $671,765.59 24,782.57 3.83% 8/14/2018 L
12/18/2020 STL 41000 209318A $1,164,522.84 $1,169,655.23 5,132.39 0.44% 6/16/2020 L
12/18/2020 NH 63000 205952A $641,044.72 $677,229.18 36,184.46 5.64% 6/29/2020 C
12/18/2020 CM 70400 120907A $564,077.00 $549,293.23 (14,783.77) -2.62% 9/5/2017 C
12/18/2020 STL 81000 202702A $332,500.00 $338,878.03 6,378.03 1.92% 7/6/2020 C
12/21/2020 STL 24000 130366A $611,485.01 $555,394.33 (56,090.68) -9.17% 4/28/2020 L
12/22/2020 HRRR 11000 200256A $477,608.20 $426,812.69 (50,795.51) -10.64% 4/8/2019 L
12/28/2020 STUL 9000 130312A $769,469.61 $717,051.69 (52,417.92) -6.81% 5/14/2019 C
12/28/2020 STUL 70000 205798A $487,886.72 $481,885.46 (6,001.26) -1.23% 9/24/2019 L
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Original 
Amount,

$168,489,056.79

Final 
Project 
Cost, 
3.74% 

Original 
Amount, 

$153,071,413.07

Final 
Project 
Cost, 
4.08%
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0.39%
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37 Proj. 
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